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APPENDIX A – Support Activity Required by Organization and Date 
 
Support Activity Area Support Activity Organization Contact Person Start Date Completion 

Date 
ADMN 
Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
HPS 

ADMN Ed Girovasi 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
DOCS 

ADMN Pauline Figliozzi 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
SPS 

ADMN Ed Girovasi 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
HIHRTS 

ADMN Barbara Edwards 7/1/2005 9/23/2005

COE 
Services Acquisition Support for 
Performing Pilot Data 
Conversion 

COE Conversion Support COE TBD 4/11/2007 4/30/2007

Services Acquisition Support for 
Performing Pilot Operations 

COE Support for Pilot COE TBD 4/30/2007 9/14/2007

Services Acquisition Support for 
Performing Pilot Evaluation 

COE Support for Pilot COE TBD 9/17/2007 9/28/2007

CPD 
Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
IDIS 

CPD Bob Brever 7/1/2005 9/23/2005

Services Acquisition Support for 
Conducting a Financial 
Reporting Review 

Organizational Support – CPD CPD Laura Marin 10/3/2005 3/31/2006

Services Acquisition Support for 
Performing Data Clean Up 

Organizational Support – CPD CPD Laura Marin 1/9/2006 3/31/2006
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Support Activity Area Support Activity Organization Contact Person Start Date Completion 
Date 

FHA 
Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
FHA-SL 

FHA William Fuentevilla 7/1/2005 9/23/2005

Ginnie Mae 
Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
MASS 

Ginnie Mae Wesley Jones 7/1/2005 9/23/2005

HHLHC 
Services Acquisition Support for 
Conducting a Financial 
Reporting Review 

Organizational Support – 
HHLHC 

HHLHC Joseph Smith 10/3/2005 3/31/2006

Services Acquisition Support for 
Performing Data Clean Up 

Organizational Support – 
HHLHC 

HHLHC Joseph Smith 1/9/2006 3/31/2006 

OCFO 
Services Acquisition Support for 
Creating the System Security 
Plan  

Internal HIFMIP Team Support OCFO Mary Kohlmeier 6/1/2005 9/22/2006

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
LAS 

OCFO Gail Dise 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
HCFSS 

OCFO Karen Wenstrup 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
FAADS 

OCFO Alice Cullom 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
LOCCS 

OCFO Gail Dise 7/1/2005 9/23/2005
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Support Activity Area Support Activity Organization Contact Person Start Date Completion 
Date 

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
HUDCAPS 

OCFO Gail Dise 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
PSCRS 

OCFO Gail Dise 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
Financial-DM 

OCFO Gail Dise 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
CCFF 

OCFO Garland Reid 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
PAS 

OCFO Patricia Payne 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
DARTS 

OCFO Rudy McKinney 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
BOSS 

OCFO Garland Reid 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
IATS 

OCFO Mary Lou Dominguez 7/1/2005 9/23/2005

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
HTMS 

OCFO Barry Kahn 7/1/2005 9/23/2005

Services Acquisition Support for 
Evaluating COE and Systems 
Integrator   

PMO Support OCFO Mary Kohlmeier 7/1/2005 3/31/2006

Services Acquisition Support for 
Evaluating COE and Systems 
Integrator   

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/1/2005 3/31/2006
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Support Activity Area Support Activity Organization Contact Person Start Date Completion 
Date 

Services Acquisition Support for 
Evaluating OCFO IV&V 
Support Team 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/1/2005 3/31/2006

Hardware Acquisition Support 
for Evaluating the COTS 
Software Package 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 9/30/2005 10/31/2005

Software Acquisition Support for 
Evaluating the COTS Software 
Package 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 9/30/2005 10/31/2005

Services Acquisition Support for 
Evaluating the COTS Software 
Package  

PMO Support OCFO Mary Kohlmeier 9/30/2005 10/31/2005

Services Acquisition Support for 
Evaluating the COTS Software 
Package  

Internal HIFMIP Team Support OCFO Mary Kohlmeier 9/30/2005 10/31/2005

Services Acquisition Support for 
Conducting a Financial 
Reporting Review 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 10/3/2005 3/31/2006

Services Acquisition Support for 
Performing Data Clean Up 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 1/9/2006 3/31/2006 

Hardware Acquisition Support 
for Establishing the Systems 
Environment 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 3/31/2006 9/30/2006

Services Acquisition Support for 
Establishing the Systems 
Environment 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 3/31/2006 9/30/2006

Services Acquisition Support for 
Creating a Conversion Strategy 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 5/1/2006 6/9/2006

Services Acquisition Support for 
Creating Interface Designs 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 5/1/2006 7/21/2006

Services Acquisition Support for 
Creating Interface Designs 

Financial DataMart OCFO Keith Zahner 5/1/2006 7/21/2006

Services Acquisition Support for 
Creating Interface Designs 

PAS Support OCFO Keith Zahner 5/1/2006 7/21/2006
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Support Activity Area Support Activity Organization Contact Person Start Date Completion 
Date 

Services Acquisition Support for 
Creating Interface Designs 

Bank Card Support OCFO Rhonda Press 5/1/2006 7/21/2006

Services Acquisition Support for 
Creating Interface Designs 

Treasury Support OCFO Wally Garner 5/1/2006 7/21/2006

Services Acquisition Support for 
Creating Interface Designs 

NFC Support OCFO Rita Redder 5/1/2006 7/21/2006

Services Acquisition Support for 
Creating the Training Plan 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 6/1/2006 8/2/2006

Services Acquisition Support for 
Creating the Training Plan 

HUD Training OCFO Gail Dise 6/1/2006 8/2/2006

Services Acquisition Support for 
Creating Conversion Designs 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 6/12/2006 9/15/2006

Software Acquisition Support for 
Establishing the Capacity 
Management Plan 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/1/2006 9/30/2006

Services Acquisition Support for 
Establishing the Capacity 
Management Plan 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/1/2006 9/30/2006

Software Acquisition Support for 
Creating a COOP Plan 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/1/2006 9/30/2006

Services Acquisition Support for 
Creating a COOP Plan 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/1/2006 9/30/2006

Services Acquisition Support for 
Creating the System 
Modifications Designs 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/1/2006 9/30/2006

Services Acquisition Support for 
Performing Software Installation 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/1/2006 9/30/2006

Services Acquisition Support for 
Creating the Configuration and 
Set-up Plan 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/3/2006 9/22/2006

Hardware Acquisition Support 
for Determining Middleware 
Product Needs 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/24/2006 10/13/2006
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Support Activity Area Support Activity Organization Contact Person Start Date Completion 
Date 

Software Acquisition Support for 
Determining Middleware 
Product Needs 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/24/2006 10/13/2006

Services Acquisition Support for 
Determining Middleware 
Product Needs 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/24/2006 10/13/2006

Hardware Acquisition Support 
for Interface Development 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/24/2006 10/13/2006

Software Acquisition Support for 
Interface Development 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/24/2006 10/13/2006

Services Acquisition Support for 
Interface Development 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/24/2006 10/13/2006

Services Acquisition Support for 
Interface Development 

Financial DataMart OCFO Keith Zahner 7/24/2006 10/13/2006

Services Acquisition Support for 
Interface Development 

PAS Support OCFO Keith Zahner 7/24/2006 10/13/2006

Services Acquisition Support for 
Interface Development 

Bank Card Support OCFO Rhonda Press 7/24/2006 10/13/2006

Services Acquisition Support for 
Interface Development 

Treasury Support OCFO Wally Garner 7/24/2006 10/13/2006

Services Acquisition Support for 
Interface Development 

NFC Support OCFO Rita Redder 7/24/2006 10/13/2006

Software Acquisition Support for 
Reporting/OLAP Requirements 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/24/2006 10/13/2006

Services Acquisition Support for 
Reporting/OLAP Requirements 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/24/2006 10/13/2006

Services Acquisition Support for 
Creating the User Support Plan 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 9/2/2006 10/3/2006

Services Acquisition Support for 
Performing Conversion 
Development 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 9/18/2006 12/8/2006

Hardware Acquisition Support 
for Interface Testing 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 10/16/2006 1/5/2007
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Support Activity Area Support Activity Organization Contact Person Start Date Completion 
Date 

Software Acquisition Support for 
Interface Testing 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 10/16/2006 1/5/2007

Services Acquisition Support for 
Interface Testing 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 10/16/2006 1/5/2007

Services Acquisition Support for 
Interface Testing 

Financial DataMart OCFO Keith Zahner 10/16/2006 1/5/2007

Services Acquisition Support for 
Interface Testing 

PAS Support OCFO Keith Zahner 10/16/2006 1/5/2007

Services Acquisition Support for 
Interface Testing 

Bank Card Support OCFO Rhonda Press 10/16/2006 1/5/2007

Services Acquisition Support for 
Interface Testing 

Treasury Support OCFO Wally Garner 10/16/2006 1/5/2007

Services Acquisition Support for 
Interface Testing 

NFC Support OCFO Rita Redder 10/16/2006 1/5/2007

Services Acquisition Support for 
System Modification Testing 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 10/16/2006 1/5/2007

Services Acquisition Support for 
Conversion Testing 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 12/11/2006 3/16/2007

Services Acquisition Support for 
Performing Pilot Data 
Conversion 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 4/11/2007 4/30/2007

Hardware Acquisition Support 
for Performing Software 
Installation 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 5/21/2007 5/29/2007

Services Acquisition Support for 
Creating User Documentation 
and Procedures 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 6/1/2007 7/26/2007

Services Acquisition Support for 
Creating User Documentation 
and Procedures 

HUD Training OCFO Gail Dise 6/1/2007 7/26/2007

Services Acquisition Support for 
Conducting User Training 

HUD Training OCFO Gail Dise 7/2/2007 9/21/2007

Services Acquisition Support for 
Conducting User Training 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 7/2/2007 9/21/2007



Appendix A: Support Activity Required by Organization and Date 
 
 

System Support and Acquisition Plan – Final        Page A-8 
 

Support Activity Area Support Activity Organization Contact Person Start Date Completion 
Date 

Services Acquisition Support for 
Performing Pilot Evaluation 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 9/17/2007 9/28/2007

Services Acquisition Support for 
Creating a Conversion Strategy 

Internal HIFMIP Team Support OCFO Mary Kohlmeier 10/1/2007 12/31/2007

OCFO/ADMN 
Services Acquisition Support for 
Conducting a Financial 
Reporting Review 

Organizational Support – 
ADMN 

OCFO/ADMN Gail Dise 10/3/2005 3/31/2006

Services Acquisition Support for 
Performing Data Clean Up 

Organizational Support – 
ADMN 

OCFO/ADMN Gail Dise 1/9/2006 3/31/2006 

OCIO 
Services Acquisition Support for 
Creating the System Security 
Plan  

IT Security Support OCIO Joyce Little 6/1/2005 9/22/2006

Hardware Acquisition Support 
for Evaluating the COTS 
Software Package 

IT Support OCIO Dennis Peacock 9/30/2005 10/31/2005

Software Acquisition Support for 
Evaluating the COTS Software 
Package 

IT Support OCIO Dennis Peacock 9/30/2005 10/31/2005

Services Acquisition Support for 
Conducting a Financial 
Reporting Review 

IT Support OCIO Dennis Peacock 10/3/2005 3/31/2006

Hardware Acquisition Support 
for Establishing the Systems 
Environment 

IT Support OCIO Dennis Peacock 3/31/2006 9/30/2006

Services Acquisition Support for 
Establishing the Systems 
Environment 

IT Support OCIO Dennis Peacock 3/31/2006 9/30/2006

Services Acquisition Support for 
Creating Interface Designs 

IT Interface Design Support OCIO Dennis Peacock 5/1/2006 7/21/2006

Services Acquisition Support for 
Creating Interface Designs 

HPS/SPS Software support OCIO Kevin Stutzman 5/1/2006 7/21/2006
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Support Activity Area Support Activity Organization Contact Person Start Date Completion 
Date 

Services Acquisition Support for 
Creating Interface Designs 

e-Travel software support OCIO Barry Kahn 5/1/2006 7/21/2006

Services Acquisition Support for 
Creating Conversion Designs 

IT Support OCIO Dennis Peacock 6/12/2006 9/15/2006

Software Acquisition Support for 
Establishing the Capacity 
Management Plan 

IT Support OCIO Dennis Peacock 7/1/2006 9/30/2006

Services Acquisition Support for 
Establishing the Capacity 
Management Plan 

IT Support OCIO Dennis Peacock 7/1/2006 9/30/2006

Software Acquisition Support for 
Creating a COOP Plan 

IT Support OCIO Dennis Peacock 7/1/2006 9/30/2006

Services Acquisition Support for 
Creating a COOP Plan 

IT COOP Support OCIO Dennis Peacock 7/1/2006 9/30/2006

Services Acquisition Support for 
Creating the System 
Modifications Designs 

IT Support OCIO Dennis Peacock 7/1/2006 9/30/2006

Services Acquisition Support for 
Performing Software Installation 

IT Support OCIO Dennis Peacock 7/1/2006 9/30/2006

Services Acquisition Support for 
Creating the Configuration and 
Set-up Plan 

IT Configuration Support OCIO Dennis Peacock 7/3/2006 9/22/2006

Hardware Acquisition Support 
for Determining Middleware 
Product Needs 

IT Middleware Product Needs 
Support 

OCIO Dennis Peacock 7/24/2006 10/13/2006

Software Acquisition Support for 
Determining Middleware 
Product Needs 

IT Middleware Product Needs 
Support 

OCIO Dennis Peacock 7/24/2006 10/13/2006

Services Acquisition Support for 
Determining Middleware 
Product Needs 

IT Middleware Product Needs 
Support 

OCIO Dennis Peacock 7/24/2006 10/13/2006

Hardware Acquisition Support 
for Interface Development 

IT Support OCIO Dennis Peacock 7/24/2006 10/13/2006
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Date 

Software Acquisition Support for 
Interface Development 

IT Support OCIO Dennis Peacock 7/24/2006 10/13/2006

Services Acquisition Support for 
Interface Development 

IT Interface Development 
Support 

OCIO Dennis Peacock 7/24/2006 10/13/2006

Services Acquisition Support for 
Interface Development 

HPS/SPS Software support OCIO Kevin Stutzman 7/24/2006 10/13/2006

Services Acquisition Support for 
Interface Development 

e-Travel software support OCIO Barry Kahn 7/24/2006 10/13/2006

Software Acquisition Support for 
Reporting/OLAP Requirements 

IT Reporting Support OCIO Dennis Peacock 7/24/2006 10/13/2006

Services Acquisition Support for 
Reporting/OLAP Requirements 

IT Middleware Product Needs 
Support 

OCIO Dennis Peacock 7/24/2006 10/13/2006

Services Acquisition Support for 
Performing Conversion 
Development 

IT Support OCIO Dennis Peacock 9/18/2006 12/8/2006

Hardware Acquisition Support 
for Interface Testing 

IT Support OCIO Dennis Peacock 10/16/2006 1/5/2007

Software Acquisition Support for 
Interface Testing 

IT Support OCIO Dennis Peacock 10/16/2006 1/5/2007

Services Acquisition Support for 
Interface Testing 

IT Support OCIO Dennis Peacock 10/16/2006 1/5/2007

Services Acquisition Support for 
Interface Testing 

HPS/SPS Software support OCIO Kevin Stutzman 10/16/2006 1/5/2007

Services Acquisition Support for 
Interface Testing 

e-Travel software support OCIO Barry Kahn 10/16/2006 1/5/2007

Services Acquisition Support for 
System Modification Testing 

IT Support OCIO Dennis Peacock 10/16/2006 1/5/2007

Services Acquisition Support for 
Conversion Testing 

IT Support OCIO Dennis Peacock 12/11/2006 3/16/2007

Services Acquisition Support for 
Performing Pilot Data 
Conversion 

IT Support OCIO Dennis Peacock 4/11/2007 4/30/2007

Services Acquisition Support for 
Performing Pilot Operations 

IT Support OCIO Dennis Peacock 4/30/2007 9/14/2007
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Date 

Hardware Acquisition Support 
for Performing Software 
Installation 

IT Support OCIO Dennis Peacock 5/21/2007 5/29/2007

Services Acquisition Support for 
Conducting User Training 

IT Training System Setup 
Support 

OCIO Dennis Peacock 7/2/2007 9/21/2007

OCPO 
Services Acquisition Support for 
Creating the System Security 
Plan  

Acquisition support for key 
contractors 

OCPO Michael Mee 6/1/2005 9/22/2006

Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Acquisition support for key 
contractors 

OCPO Michael Mee 7/1/2005 9/23/2005

Services Acquisition Support for 
Evaluating COE and Systems 
Integrator   

Acquisition support for key 
contractors 

OCPO Michael Mee 7/1/2005 3/31/2006

Services Acquisition Support for 
Evaluating OCFO IV&V 
Support Team 

Acquisition support for key 
contractors 

OCPO Michael Mee 7/1/2005 3/31/2006

Hardware Acquisition Support 
for Evaluating the COTS 
Software Package 

Acquire Necessary Evaluation 
Hardware 

OCPO Michael Mee 9/30/2005 10/31/2005

Software Acquisition Support for 
Evaluating the COTS Software 
Package 

Acquire Necessary Evaluation 
Software 

OCPO Michael Mee 9/30/2005 10/31/2005

Services Acquisition Support for 
Evaluating the COTS Software 
Package  

Acquisition support for key 
contractors 

OCPO Michael Mee 9/30/2005 10/31/2005

Services Acquisition Support for 
Conducting a Financial 
Reporting Review 

Acquisition support for key 
contractors 

OCPO Michael Mee 10/3/2005 3/31/2006

Services Acquisition Support for 
Performing Data Clean Up 

Acquisition support for key 
contractors 

OCPO Michael Mee 1/9/2006 3/31/2006 
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Date 

Hardware Acquisition Support 
for Establishing the Systems 
Environment 

Acquisition support for key 
contractors 

OCPO Michael Mee 3/31/2006 9/30/2006

Services Acquisition Support for 
Creating Interface Designs 

Acquisition support for key 
contractors 

OCPO Michael Mee 5/1/2006 7/21/2006

Services Acquisition Support for 
Creating the Training Plan 

Acquisition support for key 
contractors 

OCPO Michael Mee 6/1/2006 8/2/2006

Services Acquisition Support for 
Creating Conversion Designs 

Acquisition support for key 
contractors 

OCPO Michael Mee 6/12/2006 9/15/2006

Software Acquisition Support for 
Establishing the Capacity 
Management Plan 

Acquisition support for key 
contractors 

OCPO Michael Mee 7/1/2006 9/30/2006

Services Acquisition Support for 
Establishing the Capacity 
Management Plan 

Acquisition support for key 
contractors 

OCPO Michael Mee 7/1/2006 9/30/2006

Software Acquisition Support for 
Creating a COOP Plan 

Acquisition support for 
Necessary Software 

OCPO Michael Mee 7/1/2006 9/30/2006

Services Acquisition Support for 
Creating a COOP Plan 

Acquisition support for key 
contractors 

OCPO Michael Mee 7/1/2006 9/30/2006

Services Acquisition Support for 
Creating the System 
Modifications Designs 

Acquisition support for key 
contractors 

OCPO Michael Mee 7/1/2006 9/30/2006

Services Acquisition Support for 
Performing Software Installation 

Acquisition support for key 
contractors 

OCPO Michael Mee 7/1/2006 9/30/2006

Services Acquisition Support for 
Creating the Configuration and 
Set-up Plan 

Acquisition support for key 
contractors 

OCPO Michael Mee 7/3/2006 9/22/2006

Hardware Acquisition Support 
for Determining Middleware 
Product Needs 

Acquisition support for key 
contractors 

OCPO Michael Mee 7/24/2006 10/13/2006

Software Acquisition Support for 
Determining Middleware 
Product Needs 

Acquisition support for key 
contractors 

OCPO Michael Mee 7/24/2006 10/13/2006
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Services Acquisition Support for 
Determining Middleware 
Product Needs 

Acquisition support for key 
contractors 

OCPO Michael Mee 7/24/2006 10/13/2006

Hardware Acquisition Support 
for Interface Development 

Acquisition support for key 
contractors 

OCPO Michael Mee 7/24/2006 10/13/2006

Software Acquisition Support for 
Reporting/OLAP Requirements 

Acquisition support for reporting 
software 

OCPO Michael Mee 7/24/2006 10/13/2006

Services Acquisition Support for 
Reporting/OLAP Requirements 

Acquisition support for key 
contractors 

OCPO Michael Mee 7/24/2006 10/13/2006

Services Acquisition Support for 
Creating the User Support Plan 

Acquisition support for key 
contractors 

OCPO Michael Mee 9/2/2006 10/3/2006

Hardware Acquisition Support 
for Interface Testing 

Acquisition support for key 
contractors 

OCPO Michael Mee 10/16/2006 1/5/2007

Software Acquisition Support for 
Interface Testing 

Acquisition support for key 
contractors 

OCPO Michael Mee 10/16/2006 1/5/2007

Services Acquisition Support for 
Performing Pilot Data 
Conversion 

Acquisition support for key 
contractors 

OCPO Michael Mee 4/11/2007 4/30/2007

Services Acquisition Support for 
Creating User Documentation 
and Procedures 

Acquisition support for key 
contractors 

OCPO Michael Mee 6/1/2007 7/26/2007

Services Acquisition Support for 
Performing Pilot Evaluation 

Acquisition support for key 
contractors 

OCPO Michael Mee 9/17/2007 9/28/2007

Services Acquisition Support for 
Creating a Conversion Strategy 

Acquisition support for key 
contractors 

OCPO Michael Mee 10/1/2007 12/31/2007

OFHEO 
Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination - 
FIMS 

OFHEO Susan Jacobs 7/1/2005 9/23/2005

OH 
Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
TRACS 

OH Lanier Hylton 7/1/2005 9/23/2005
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Services Acquisition Support for 
Conducting a Financial 
Reporting Review 

Organizational Support – OH OH Ronald Spraker 10/3/2005 3/31/2006

Services Acquisition Support for 
Performing Data Clean Up 

Organizational Support – OH OH Ronald Spraker 1/9/2006 3/31/2006 

PIH 
Services Acquisition Support for 
Creating the Systems Disposition 
Plan  

Disposition Plan Coordination – 
WASS 

PIH Gary Faeth 7/1/2005 9/23/2005

Services Acquisition Support for 
Conducting a Financial 
Reporting Review 

Organizational Systems Support 
– PIH 

PIH Paul Scott 10/3/2005 3/31/2006

Services Acquisition Support for 
Performing Data Clean Up 

Organizational Systems Support 
– PIH 

PIH Paul Scott 1/9/2006 3/31/2006 

SATO 
Services Acquisition Support for 
Creating Interface Designs 

SATO Support SATO Rhonda Press 5/1/2006 7/21/2006

Services Acquisition Support for 
Interface Development 

SATO Support SATO Rhonda Press 7/24/2006 10/13/2006

Services Acquisition Support for 
Interface Testing 

SATO Support SATO Rhonda Press 10/16/2006 1/5/2007

TBD 
Services Acquisition Support for 
Performing Pilot Operations 

Organizational Input Support for 
Pilot 

TBD TBD 4/30/2007 9/14/2007

Services Acquisition Support for 
Performing Pilot Evaluation 

Organizational Input Support for 
Pilot 

TBD TBD 9/17/2007 9/28/2007

 


